Air Quality Mapping

First 8 weeks	Plan Duration Actual Start 7 % Complete Actual (beyond plan) 6 Complete (beyond plan)												
ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Research on air quality	1	2	1	2	100%		0 3 10 11 12 10 11	10 10 10 10 10 10		3 23 30 31 32 33 31 33	30 07 00 03 10 12 13		30 32 32 33 31 33 30
Documentation on air quality research	7	2	2	2	50%								
Kanban Process Documentation	3	1	3	1	0%								
Research of hardware	4	4	4	5	100%								
Hardware Design	8	2	8	3	100%								
Hardware creation	9	1	17	1	50%								
Data logger Software Design	10	2			0%								
Data logger Development	10	14	19	3	20%								
Data logger testing	23	2			0%								
Research on map API	25	3			0%								
Design on Visualisation map	28	3			0%								
Visualisation app Development	31	21			0%								
Visualisation app Testing	52	3			0%								
	_				0%								
OPS	11	3	11	4	0%								
Planning	15	1	15	2	50%								
Preperation	_		22	1	100%						,,,,,,,,,,,		
Preperation for demonstration	41	3			0%								